

~~SECRET~~  
(When Filled In)

MONTHLY PROJECT REPORT				
ORIGINATOR(S) OC-MED MD-M-60-022		BUDGET EST. FY                      AMOUNT		REPORTING PERIOD  1-30 September 1961
ACTION				
<input type="checkbox"/> FUTURE	<input checked="" type="checkbox"/> ACTIVE	<input type="checkbox"/> COMPLETED	<input type="checkbox"/> CANCELLED	<input type="checkbox"/> SUSPENDED
PROJECT NUMBER  E-5184	PRIORITY CLASS  I	PRIM. RESPONSIBILITY  SDS	PROJECT ENGINEER  [REDACTED]	
PROJECT TITLE  African Communications Net				
PROJECT REQUIREMENT  Plan equipment and layout for net.				
PROJECT DESCRIPTION  Design 2-position CW base station and three 1-position CW out-stations.				
APPROVAL DATE  March 1960	APPROVED BY OC-E [Signature] SEB [Signature]		STARTING DATE  March 1960	COMPLETION DATE
REMARKS  A Bill of Materials has been compiled and submitted for the expansion of the [REDACTED] Base Station located at [REDACTED]. It includes sufficient material for expanding the present two-position receiver station to a total of five positions and the installation of a new transmitting station that will include ten transmitters and a 60 KW emergency generator. This list is presently being reviewed by Chief, FES before being forwarded to the [REDACTED] division for approval.				